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The Transportation Bond Program consists of projects that will be designed, contracted, and
administered by City Staff or consultants/contractors working for the City, along with 5 projects
that will be designed and administered by the Arkansas State Highway and Transportation
Department (AHTD). Seventeen (17) projects have been completed; all projects in the original
program are underway and are in various stages of design or construction. In April 2013,
several additional projects were approved by the City Council. A summary of the status of all
projects in the program follows below.

Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding
and additional sales tax funding from the City’s Capital Improvements fund.

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.)
Project Summary

e Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon
Rd. and Starry Night View, and new location, bridge, and intersection
between Starry Night View and Mount Comfort Road. The project will be
completed in three separate segments

e Total project budget: $13.5 million; includes $2.5 million in federal-aid
funding.

a. Martin Luther King, Jr. Blvd-Persimmon St.

e CONSTRUCTION COMPLETE. The final inspection for the signal at MLK
was performed on May 24™. The contractor will be working on the punch list
items the next couple of weeks.

b. Persimmon St.-Congressional Rd.

e Major elements of this segment include widening with a center median from
Persimmon to Wedington, intersection alignment and improvements at
Wedington, and completion of the west side of the boulevard section north of
Wedington up to Congressional.

e Recent/Upcoming activities:

o Sweetser Construction was awarded the construction contract on
April 5, 2016. The contract amount was $2,537,900.00.

o Construction is approximately 35% complete.

o Curb and gutter has been place on most of the east side up near
the Wedington Intersection.

o The signal contractor has installed the signal at the intersection
with Persimmon and is currently installing the new signal at
Wedington. Once the signal is complete, the widening at the
intersection can begin.
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o Construction of the on-street parking and trail on the west side of
the roadway has begun between Persimmon and Meadowlands.

o The waterline relocation is complete and services have been tied
over.

o Trail construction is complete from Owl Creek Elementary up to
the south side of Persimmon.

c. Starry Night View-Mount Comfort Rd.

This is a federal-aid project; federal funds will supply up to 80% of the funding
for the segment. This segment includes a new bridge and a realignment of
Rupple so that it connects to the existing signal at Mount Comfort Road and
the segment of Rupple Road north of Mt. Comfort.
Recent Actions:

o FHWA granted the City authorization to appraise the property for right

of way.

Upcoming Activities:

o Hire certified Appraiser and begin appraisals of affected properties.

2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.)
Project Summary

Includes signalization at Mission and Old Wire, installation of bike lanes, trail
and sidewalks and widening at intersections.

a. Old Wire Rd/Mission Intersection

AHTD received bids for the project on January 13, 2016.

Construction, to include signalization and intersection reconfiguration, began
in March 2016.

Water and sewer relocations are complete.

Crossland Heavy has completed the work on the roadway contract for AHTD.
CONSTRUCTION COMPLETE

b. Old Wire Rd (Mission to Ash)

The City Engineering Design Team has completed the design for the

segment between the Mission Blvd. intersection and Ash Street.

Right of way and easement acquisition was completed in April 2016.

This project bids were opened on June 10, 2016. APAC-Central was the low

bidder at $2,574,815.20. $1,780,867.15 of this contract is from the

Transportation Bond Fund and $793,948.05 is from the Water and Sewer

Fund. This item was approved by the City Council on July 5, 2016.

Construction began the week of September 5.

The project is approximately 30% complete.

Waterline relocation is complete.

The sewer line relocation is mostly complete.

Box culverts and retaining walls at Niokaska creek are complete.

Storm sewer installation has started in some areas.

The contractor plans to move multiple crews to this project in June in order to
complete the project by October of 2017.

c. Old Wire Rd (Ash to Stanton)

Design 2017, Construction 4th Quarter 2017.
Surveying of this project is complete.



Property research and title search are complete.

Design of these improvements are underway and are expected to be
completed by the 4" quarter of 2017. The current design includes curb and
gutter, a 4’ stamped concrete median, an 8 wide cycle track and an
elevated 5’ sidewalk adjacent to the cycle track. There will also be a
considerable amount of drainage improvements necessary as part of the
project.

The City is working with the Walton Family Foundation for a possible grant for
a portion of the construction costs.

d. Old Wire Rd (Stanton to Hwy 265 Sidewalk connections)

Design 2016 - 2017, Construction, 3" Quarter 2017.

The Engineering Design Team has completed the sidewalk design, but the
scope of the project has been changed to include a signal and pedestrian
crossings at the intersection with Old Missouri Rd. Survey for this area is
complete and design is 95% complete.

ROW and easement acquisition began in early August and the Land Agents
have acquired all but one of the necessary easements.

3) ZION ROAD PHASE Il (VANTAGE DR. TO CROSSOVER RD.)
a. Project Summary/Status

Includes addition of curb and gutter, bike lanes, and sidewalks. Also includes
widening to three lanes at major intersections.

b. Recent Actions:

In May 2014, City Council approved a design contract with McClelland
Consulting Engineers for an amount not-to-exceed $371,396.

Public meeting to review preliminary plans was held December 2014 at
Valley Lake Apartments on Zion Road.

100% design plans were received from McClelland in July 2015.
Appraisals are complete and right of way and easement acquisition has
begun. We have currently acquired 10 of 18 properties necessary for
construction.

c. Upcoming Activities:

Property acquisitions will continue.
A bid date will be set after Rupple Road and Old Wire Road projects have
been bid and the funding has been evaluated.

4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.)
a. Project Summary/Status

Continuation of sidewalk and landscaping enhancements along College
Avenue to match recently completed improvements south of Maple St.
EAST SIDE - CONSTRUCTION COMPLETE

b. Recent Actions:

AHTD permit for the sidewalk construction was received 3/23/17.
Construction of the WEST SIDE sidewalk began in March 2017.

Easement acquisition is complete except for one property. We are waiting on
an appraisal for this property which should be received by mid-June.
Construction began at North Street and is progressing to the south.

The crews discovered that the concrete AT&T conduit bank is only a few



inches deep for a large portion of the construction area. The shallow depth
will not allow for the construction of the street trees in this area as planned.
Staff is looking into alternatives to the tree installation.

c. Upcoming Activities:
e Construction will continue progressing south.

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS
a. Project Summary/Status
e Projects (to be determined) to improve pedestrian service and safety at
intersections.

6) SAIN STREET EXTENSION (JOYCE TO FLYOVER)
a. Project Summary/Status
e This project was recently selected for federal STP-A funding. The funding is
for planning, design, and environmental review of a connection between
Vantage Drive and Sain Street, including a connection to the flyover bridge at
71B and the Fulbright Expressway. Burns & McDonnell is the design
consultant.
b. Recent Actions:
e The Phase | Cultural Resources Survey & the Wetlands Delineation Report
were submitted to AHTD for review & approval.
e The Traffic Analysis Report was submitted to AHTD for review & approval.
e Burns & McDonnell submitted conceptual plans for additional road connection
and intersection improvements.
c. Upcoming Activities:
e Burns & McDonnell will submit a cost breakdown of additional proposed
design work which is outside of the original scope of services.

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.)

e Federal-aid (STP-A) will fund $2.4 million of this amount. The City, UA, and AHTD
are partnering to cover the remaining funds.

e InJanuary 2017, The City Council approved an agreement with the AHTD to accept
the road for maintenance upon completion of this project and other improvements on
112.

¢ Re-design to reduce the cost of the project is in progress. Asphalt overlays north
and south of the widening project will be added; plans for these overlays are in
development as well.



COMPLETED PROJECTS

PROJECT NAME COMPLETION | ORIGINAL BUDGET FINAL COST

YEAR TO CITY

Wilson Park/Washington Willow 2008 $1,440,000 $910,000

Area Traffic Calming and

Gregg/North Int.

Zion Rd. Phase | (N. College 2008 $2,540,000 $2,275,000

Ave. to Vantage Dr.)

College Ave. Phase | 2009 $1,740,000 $1,841,000

Enhancements (Rock St. to

Maple St.)

Mt. Comfort Rd. (I-49 to Rupple 2011 $11,363,000 $10,220,000

Rd.)

Cato Springs Rd. (U of A 2013 $5,068,000 $5,609,000

Technology Corridor)

(Razorback Rd. to S School

Ave)

FEEDC Roundabout Project 2013 $2,575,000 $1,736,000

Crossover/Hwy 265 (Mission 2013 $7,700,000 $6,745,000

Blvd. to Joyce Blvd.)

Garland Ave (North St. to 2013 $6,695,000 $4,252,000

Melmar Dr.)

FEEDC Flyover Project 2014 $7,800,000 $6,251,000

Van Asche Drive (Garland Ave. 2015 $4,560,000 $5,308,000

to Gregg Ave.)

Hwy 16 (Armstrong Ave. to 2015 $10,000,000 $5,160,000

Stonebridge Rd.)

Razorback Rd./Hwy 112 (MLK 2015 $2,080,000 $2,309,000

Blvd.to Leroy Pond Dr.)

Rupple Road (MLK Blvd. to 2016

Persimmon St.)

College Ave. Enhancements 2016 $700,000

(East Side)(Maple St to North St)

Maple St. & Lafayette St. 2016 $1,725,000 $1,775,000

Historic Bridges

Regional Park Access Road 2016 $1,400,000

Old Wire Rd/Mission Intersection 2017 $1,225,000




